


June 2018 IT Project Dashboard

		Active Projects						
		Start Up	Initiation	Implementation	Go-live	Closure	On Hold	Total
IT Improvement Plan	Decommissioning	0	0	2	2	0	0	4
	Enhanced Defences	0	1	3	0	0	0	4
	Resilience	0	0	4	1	0	0	5
Other Projects	Other	0	5	2	0	0	0	7
Total		0	6	11	3	0	0	20

Project Pipeline	
	Number
Decommissioning	0
Enhanced Defences	7
Resilience	4
Other	101
Total	112

		Active Projects by RAG Status				
		Green	Amber	Red	On Hold	Total
IT Improvement Plan	Decommissioning	3	1	0	0	4
	Enhanced Defences	1	3	0	0	4
	Resilience	3	1	1	0	5
Other	Other	6	1	0	0	7
Total		13	6	1	0	20

Recovered Projects this month	
	Number
Decommissioning	1
Enhanced Defences	0
Resilience	1
Other	0
Total	2



Key Project Issues	
Project	Reason for Red Status
P0004 - Review IT disaster recovery plan	There is no path identified to determine the business recovery objectives.