

Date	Activity
June/July/August 2022	Tender procurement for Waste Consultants to support the procurement
Aug-22	Issue PIN notice (not essential but alerts the market to the opportunity)
August/September 2022	Pre-market engagement to warm up the market and check timetable
30/08/22	EHC LT
05/09/22	NH LT
06/09/22	EH Exec T
07/09/22	NHC PLB
07/09/22	O&S papers deadline
08/09/22	EHC All Member Briefing
12/09/22	O&S papers published
14/09/22	NHC All Member Briefing
20/09/22	EHC O&S
28/09/22	NHC O&S
September/October 2022	Development of Descriptive Document and SQ.
12/10/22	Exec Pre Meet
14/10/22	EHC Exec papers deadline
25/10/22	EHC Executive/ NHC Cabinet
Nov-22	Project Board
05/12/22	Contract Notice and ITT Issued
Nov-22	Project Board
09/01/23	SQ deadline
w/c 09/01/2023 until early Feb 23	Evaluation of SQ's/Shortlisting
Jan-23	Project Board
End-January - February	Dialogue Stage 1
Early March	Reduction in bidders/revised solutions

	Mar-23	Project Board
Mid- March 2023		Dialogue Stage 2
	Apr-23	Project/Partnership Board
End of May		Reduction in bidders/revised solutions
	Jun-23	Project Board
Early June		Dialogue Stage 3 (may not be required)
End of August		Reduction in bidders/revised and final solutions
	Aug-23	Project Board
Early September		Issue Final Tenders
	Oct-23	Project/Partnership Board
	25/11/23	Tender Deadline
	Dec-23	Project Board
December 2023/January 2024		Tender Evaluation & and Post Tender Clarifications
	Feb-24	Project Board/ Executive & Cabinet Approval
Early March 2024		Intention to Award/Standstill Period
Mid-March 2024		Contract Award
	Apr-24	Project/Partnership Board
April 2024 – April 2025		Contract Mobilisation
	May-25	Contract Start