

Date	Activity
June/July/August 2022	Tender procurement for Waste Consultants to support the procurement
Aug-22	Issue PIN notice (not essential but alerts the market to the opportunity)
August/September 2022	Pre-market engagement to warm up the market and check timetable
30/08/22	EHC LT
05/09/22	NH LT
06/09/22	EH Exec T
07/09/22	NHC PLB
07/09/22	O&S papers deadline
08/09/22	EHC All Member Briefing
12/09/22	O&S papers published
14/09/22	NHC All Member Briefing
20/09/22	EHC O&S
28/09/22	NHC O&S
September/October 2022	Development of Descriptive Document and SQ.
12/10/22	Exec Pre Meet
14/10/22	EHC Exec papers deadline
25/10/22	EHC Executive/ NHC Cabinet
Nov-22	Project Board
05/12/22	<b>Contract Notice and ITT Issued</b>
Nov-22	Project Board
09/01/23	SQ deadline
w/c 09/01/2023 until early Feb 23	Evaluation of SQ's/Shortlisting
Jan-23	Project Board
6th Feb - 17th March 2023	Dialogue Stage 1
20th Mar - 26th May 2023	Reduction in bidders/ revised solutions
Mar-23	Project Board
29th May - 21st July 2023	Dialogue Stage 2
Apr-23	Project/Partnership Board
24th July - 29th Sept 2023	Reduction in bidders/ revised solutions
Jun-23	Project Board
not needed	Dialogue Stage 3 (may not be required)
not needed	Reduction in bidders/ revised and final solutions
Aug-23	Project Board
2nd October 2023	Issue Final Tenders
Oct-23	Project/Partnership Board
23rd October 2023	Tender Deadline
Dec-23	Project Board
30th Oct - 15th Dec 2023	Tender Evaluation & and Post Tender Clarifications
Jan-24	Project Board/ Executive & Cabinet Approval
Feb-24	Intention to Award/Standstill Period
Mar-24	Contract Award
Apr-24	Project/Partnership Board
Apr 24 - Apr 25	Contract Mobilisation
May-25	Contract Start