
EAST HERTS COUNCIL

JOINT OVERVIEW & SCRUTINY AND PERFORMANCE, AUDIT & 
GOVERNANCE SCRUTINY COMMITTEE - 20 NOVEMBER 2018

REPORT BY CHIEF EXECUTIVE

OLD RIVER LANE

WARD(S) AFFECTED: ALL

Purpose/Summary of Report

To update the Joint Overview & Scrutiny and Performance, Audit & 
Governance Scrutiny Committee on progress made with respect to 
Old River Lane (ORL) and Northgate End development sites in 
Bishop’s Stortford, including the key milestones reached or required 
with respect to:
 
 A draft Heads of Terms to be signed with the development partner 

for ORL and an update on the process of selection (through the 
competitive dialogue route);  

 A final brief and estimated budget for the Arts and Entertainment 
Centre;

 The estimated budget and final business cases for the Multi Storey 
Car Park and attached residential and commercial units at 
Northgate End and an update on the procurement of the design 
team, surveys and investigations; and

 The land required that is currently in the ownership of 
Hertfordshire County Council and Bishop’s Stortford Town Council.



RECOMMENDATIONS FOR JOINT OVERVIEW & SCRUTINY AND 
PERFORMANCE, AUDIT & GOVERNANCE SCRUTINY COMMITTEE:  
That the Committee:
A Notes the update on the competitive dialogue procurement 

which is currently underway for a development partner at 
Old River Lane (Section 2.0)

B Scrutinises the latest brief for the Arts and Entertainment 
Centre (ERP B), the estimated budget for the centre and the 
likely funding partners, and forwards any comments to the 
Executive (Section 3.0)

C Scrutinises the draft Heads of Terms for the Development 
Agreement on the ORL main site (Exempt ERP C) and 
forwards and comments to the Executive (Section 4.0)

D Scrutinises the final business case for the Multi Storey Car 
Park and adjoining residential/commercial units at 
Northgate End (Exempt ERP D), known as the ‘Northgate End 
Developments’, the estimated capital allocation for the build 
costs of these developments and the proposal to procure a 
contractor, and forwards any comments to the Executive 
(Section 5.0)

E Notes that the commencement of construction of the 
Northgate End Developments is conditional upon the 
following:
i. Removal of the challenge to the planning permission 

granted in July 2018 or a new permission being granted 
(currently subject to judicial review);

ii. Capital funding being allocated by Council on 19 
December 2018; and

iii. The final Heads of Terms for the main ORL site being 
approved by Council on 5 March 2019 and subsequently 
signed by the Council and Developer

F Notes the land assembly requirements relating to land 
owned by Hertfordshire County Council and Bishop’s 
Stortford Town Council.  (Section 6.0)

1.0 Background 

1.1 Old River Lane (ORL) is an ambitious town centre scheme 



which replaces a dated office building and sizeable surface car 
park in the middle of Bishop’s Stortford with a vibrant new 
quarter for the town, featuring a modern multi-purpose arts 
and entertainment venue, commercial/retail space, enhanced 
public realm including a new town square, and residential 
units.

1.2 Members will recall that decisions were taken by Council to:

a. Approve the land use for ORL (on 13th December 2017); 
and

b. Approve the delivery models for the developments at 
Northgate End and the main ORL site, and to proceed with 
procurement (on 25th July 2018). 

1.3 This report presents the next phase of the project, and will be 
followed in March 2019 by a report recommending that 
Council confirm the selection of a development partner and 
proceed to sign a legal agreement committing both parties to 
the ORL scheme – in other words, the final approval stage for 
Council.

2.0 Procurement process on the main site (ORL)

2.1 Following approval to proceed by Council on 25th July 2018, an 
EU (European Union) procurement process was launched.  The 
process is undertaken in two stages, the first stage (complete) 
was a written exercise to demonstrate suitability in a number 
of areas and the second stage (currently underway) is a 
‘competitive dialogue’ which takes place over a series of 
meetings with those bidders who were shortlisted from stage 
one.

2.2 Interest in the tender was very strong and the council is 
currently in the middle of the competitive dialogue (two 
rounds of dialogue meetings have occurred, with two rounds 



remaining).  Competitive Dialogue enables the developers and 
the council to work collaboratively on three key areas:

i. A draft masterplan for ORL;

ii. a viability assessment; and

iii. a Heads of Terms setting out key legal issues that both 
parties will eventually sign up by way of a Development 
Agreement.

2.3 The competitive dialogue phase will be completed in 
December 2018, after which bidders have until 28th January 
2019 to submit their final bids, which will include draft 
masterplans and financial submissions.  A single developer will 
be selected on the basis of these submissions in February, and 
a report will be presented to Council on March 5th 2019 
recommending the council enters into a legal agreement with 
this developer to proceed.

3.0 Arts and Entertainment Centre Brief, Budget and Funding

3.1 Members will recall the extensive consultation process 
undertaken with local interested arts groups and the public to 
develop a design brief for the arts and entertainment centre.  
The Arts Centre Steering Group (consisting of two 
members/trustees each from East Herts, Bishop’s Stortford TC, 
and Rhodes Trust, and three recently appointed independent 
members) has led the process of the brief’s development.  The 
latest draft of the brief is attached at ERP B and members of 
the joint committee are asked to provide feedback to the 
Executive.

3.2 The new venue has the potential to be a game-changer for the 
centre of Bishop’s Stortford, creating a public space which will 
bring new life and vibrancy to the town centre.  Open 14 hours 
a day, seven days a week, high footfall is expected throughout 
the day by visitors of the library, cinemas and café, while the 
theatre, studio and cinemas will also create a night time 



destination that will bring added value and diversity to the 
town’s night time economy.  The professional artistic 
programme will be mixed, appealing to a wide and varied 
audience, and the new centre will also offer the opportunity 
for young people and amateur groups to perform in state of 
the art facilities, whether in the main or studio theatres.  
Incorporating the library into the Arts and Entertainment 
Centre is an exciting opportunity to create potential new 
audiences for both the arts centre and the library, and the 
concept is fully supported by Hertfordshire County Council 
(represented on the Arts Centre Steering Group by a senior 
library service officer).  

3.3 At this stage the council’s cost consultants estimate that the 
cost of the Arts and Entertainment Centre will be £28m 
(excluding professional fees but including everything as set out 
in the brief at ERP B).

3.4 Members will recall that  Heads of Terms have been signed 
with Bishop’s Stortford Town Council and the Rhodes 
Birthplace Trust which commits East Herts Council and BSTC to 
elements of capital and revenue funding of the Arts and 
Entertainment Centre (subject to various conditions).  The 
Heads of Terms can be found on the council’s website here: 
https://www.eastherts.gov.uk/oldriverlane

3.5 This report only deals with the capital allocation for the Arts 
and Entertainment Centre.  A detailed revenue business case 
will be brought to members in early 2019, although at this 
stage members are reminded that East Herts has committed 
to provide £250k annually to fund the revenue costs of the arts 
centre, and that Bishop’s Stortford Town Council has 
committed similarly, subject to a number of conditions (set out 
the in the Heads of Terms referenced at 3.4 above).

3.6 An initial approach has been made to the town council to 
request a capital contribution of £5m.  This request was noted 
at a meeting of the town council’s Finance and General 
Purposes Committee on 5th November 2018, and a number of 

https://www.eastherts.gov.uk/oldriverlane


questions were raised which officers are now in the process of 
responding to.  Any capital contribution by the town council 
would entitle it to a proportionate share of the ownership of 
the Arts and Entertainment Centre (as per the Heads of Terms 
agreement referred to previously).  Funding from 
Hertfordshire County Council could either come as a one off 
capital contribution (with a peppercorn rent for the library for 
a defined period of time) or a revenue stream by way of an 
annual rental charge for the library’s use of space in the 
Centre.  Since this has yet to be agreed with HCC, for the 
purposes of this report the latter has been assumed (revenue 
rather than capital contribution).  This does not preclude the 
capital option for HCC but simply does not rely on it currently.

Table 1: Current indicative funding sources for the 
Arts and Entertainment Centre

3.7 A funding bid for £3m was submitted to the Arts Council in 
September 2018, but unfortunately was unsuccessful.  This bid 
was submitted because the Arts Council announced a short 
window of opportunity for a ‘Cultural Development Fund’ in 
towns.  Further funding bids will be submitted to other bodies 
(including the town centre funding pots recently announced as 
part of the Chancellor’s budget) once a more defined scheme 
is in place, but these should be viewed as reducing the overall 
cost to the Council, rather than as a precursor to the scheme 
going ahead (given the uncertainty of success).

Funding source £m
East Herts DC S106 1.4

East Herts DC (see note 1) 21.3

Herts CC S106 0.2

Bishop’s Stortford Town Council 5.0

National Lottery 0.1

TOTAL 28



4 ORL Main Site Draft Heads of Terms with Developer

4.1 As referred to in 2.2 above, the process of competitive 
dialogue with the developers entails, amongst other things, 
agreeing a Heads of Terms document which will eventually 
form the basis of the Development Agreement between the 
selected developer and the council.  The draft Heads of Terms 
document is attached at Exempt ERP C and the committee is 
invited to scrutinise and comment on this document.

5 Multi Storey Car Park (MSCP) & Residential/Commercial 
Building, Northgate End – the ‘Northgate End 
Developments’

5.1 Members will recall that the delivery model for the Northgate 
End Development (MSCP & Residential/Commercial units) is 
for the council to contract directly and separately from the 
main ORL site.  This will allow the council to be delivering the 
MSCP & Residential/Commercial Units whilst the Development 
Agreement for the main ORL site is being worked up (April – 
June 2019) and the final masterplan and other associated 
issues are being developed by the selected developer in 
collaboration with the council (July – December 2019).

5.2 The funding strategy for the car park is entirely different from 
that for the ORL site, since it is a stand-alone asset which will 
effectively fund itself over the period of its lifetime (40 years), 
with a small residual surplus.

5.3 The funding strategy for the residential and commercial units 
is similar – this part of the scheme will fund itself, with a small 
return to the council and the potential for the council to own 
and manage some or all of the units (residential and 
commercial) through Millstream, the council’s wholly owned 
housing company.



5.4 The indicative net cost of the Northgate End Developments 
(MSCP & Residential/Commercial Building) is £19.03m and the 
business cases which demonstrate how this cost will be 
funded is set out at Exempt ERP D.  

5.5 The proposed procurement strategy for the main contractor of 
the MSCP & the Residential/Commercial Building is to use 
Multi-Disciplinary frameworks on a design and build contract, 
ensuring an OJEU compliant solution which offers good value 
by reducing the time and ultimately resources needed. The 
plan is to commence in mid- January 2019 when the Design 
team would have completed RIBA stage 3 with a main 
contractor appointed latest by March/April 2019.  It has yet to 
be decided whether the Northgate End Developments will be 
procured as a single contract, or whether two separate 
contracts would be preferable.  Either of these options is 
feasible and that decision can be made by officers once a 
capital allocation is made by Council.

5.6 It should be stressed that no major construction works will 
start on the Northgate End Developments until the following 
conditions have been achieved:

i. The challenge to the planning permission granted in July 
2018 is removed or a new planning permission granted 
(currently subject to judicial review);

ii. The pre-development & pre-commencement planning 
conditions planning conditions have been discharged;

iii. The  preferred developer for the main ORL site is approved 
by Council on 5 March 2019; and

iv. Capital funding is allocated by Council on 19 December.

6.0 Final Land Assembly



6.1 Members will recall the reports that referenced the land 
assembly required for the delivery of the wider Old River Lane 
scheme:

i. Land use, Essential Reference Paper B - approved by 
Council on 13th December 2017;

ii. Delivery method, Essential Reference Paper D – approved 
by Council on 25th July 2018; and

iii. Exempt Report on Old River Lane Land assembly –
approved by Council on 23rd October 2018.

6.2 The remaining land assembly required for the delivery of the 
wider scheme consists of: 

i. Hertfordshire County Council’s land behind the Northgate 
Centre; and

ii. Bishop’s Stortford Town Council’s land to the east of the 
existing Northgate End car park.

6.3 The green triangle to the north of the Causeway Car Park; whilst 
ownership of this land is not necessarily required, there is 
potential to enhance this landscape as part of the development. 

6.4 Valuations will be undertaken for each area of land prior to any 
offers to the respective councils. 

6.5 The LEP grant covers the costs associated with the final land 
assembly, as per legal agreement signed between the council 
and the LEP.

7.0 Implications/Consultations

7.1 Information on any corporate issues and consultation 
associated with this report can be found within Essential 
Reference Paper ‘A’.  



Background Papers

Council December 2017
http://democracy.eastherts.gov.uk/documents/s42341/Old%20River
%20Lane%20Land%20Use.pdf?J=5

Council July 2018
http://democracy.eastherts.gov.uk/documents/s45373/ORL.pdf?J=3

Contact Member: Cllr Linda Haysey
01992 531650
linda.haysey@eastherts.gov.uk

Contact Officers: Liz Watts – Chief Executive  
01992 531650
liz.watts@eastherts.gov.uk

Anjeza Saliaj – ORL Project Manager
01992 531684
Anjeza.saliaj@eastherts.gov.uk

Christine Ogunkanmi – Northgate End 
Developments Project Manager
01992 531688
Christine.ogunkanmi@eastherts.gov.uk
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