
East Herts Council Report 
 
Council 
 
Date of meeting: Wednesday, 10 June 2026 
 
Report by:   Councillor Vicky Glover-Ward – Executive  
    Member for Planning and Growth 
 
Report title:   Local Plan Timetable and Notice of Intention to 
    Commence Local Plan Preparation 
 
Ward(s) affected:  All Wards 
 
Summary  
 
• East Herts Council has a statutory duty to produce the East Herts 

Local Plan. The government published details of a new plan-
making system in November 2025. Regulations1 to implement the 
new system came into force on the 25 March 2026. 
 

• This report initiates the first two stages of the new plan-making 
system, namely the publication of the East Herts Local Plan 
Timetable and Notice of Intention to Commence the East Herts 
Local Plan. 
 

• This report was considered at the District Planning Executive 
Panel on 19 May 2026 and Executive on 2 June 2026. 

 
RECOMMENDATIONS FOR COUNCIL: 
 
A) That the East Herts Local Plan Timetable, attached at 

Appendix A, be approved for publication; and 
 
B) That the Notice of Intention to Commence the East Herts 

Local Plan, attached at Appendix B, be published on the 
Council’s website. 
 

1.0  Proposal(s) 
 

 
1 The Town and Country Planning (Local Planning) (Engand) Regulations 2026 

https://democracy.eastherts.gov.uk/ieListDocuments.aspx?CId=151&MId=5808&J=16
https://democracy.eastherts.gov.uk/ieListDocuments.aspx?CId=119&MId=5757&J=23


1.1  This report seeks approval to publish the East Herts Local Plan 
Timetable. This sets out the key stages and milestones for 
preparing the new East Herts Local Plan. Publication of the 
timetable will in turn enable the Council to publish the statutory 
Notice of Intention to Commence Local Plan Preparation, as 
required under the new plan‑making system. 
 

1.2 The report also provides the context for, and links directly to, the 
accompanying report on the ‘Local Plan Scoping Consultation’. 
That report sets out the first stage of formal engagement under 
the new plan‑making system and explains how the Council will 
gather early views on the scope, issues and priorities that the new 
Local Plan should address.  
 

1.3 The Scoping Consultation will invite stakeholders, statutory 
bodies, community groups and residents to comment on the key 
themes the Local Plan should cover, the challenges the district 
faces, and the opportunities for shaping its long‑term growth 
strategy.  
 

1.4 Together, the two reports will ensure that Members have a clear 
understanding of both the statutory requirement to publish the 
Timetable and Notice and the immediate next step in the 
plan‑making process, which is to undertake focused, early‑stage 
consultation to inform the development of the new Local Plan. 
 

1.5 Both reports will be considered by the District Planning Executive 
Panel (DPEP) for scrutiny and comment prior to being referred to 
the Executive for consideration and recommendation. The 
Executive will then determine whether to recommend the reports 
to full Council for approval, in accordance with the Council’s 
constitution and decision‑making framework. 

 
2.0  Background 

 
2.1 The Government has introduced a new plan‑making system 

designed to deliver faster, clearer and more accessible Local 
Plans across England. The reforms were announced through a 
Written Ministerial Statement in November 2025. The new system 
introduces a 30-month statutory timetable for preparing and 
adopting a Local Plan, replacing the longer, less structured 
timelines under the previous arrangements. 
 



2.2 Before the formal 30-month period begins, local planning 
authorities are required to complete a prescribed ‘getting ready’ 
period of at least four months. During this stage, authorities must 
publish a Local Plan timetable, establish governance and project 
management arrangements, begin early engagement, set out the 
anticipated content of the plan, and commence work on Strategic 
Environmental Assessment (SEA). These preparatory tasks must 
be demonstrated through the Gateway 1 self‑assessment before 
the formal plan‑making process can start. 
 

2.3 A key requirement of the new system is that authorities must 
publish a Notice of Intention to Commence Local Plan 
Preparation. This Notice acts as the formal signal that the 
plan‑making process is starting and must be issued before or at 
the same time as the Scoping Consultation, the first formal stage 
of public engagement. Its purpose is to ensure communities and 
stakeholders understand when the Local Plan process is 
beginning and how they can participate. The Notice must also be 
published in a clearly accessible format on the Council’s website. 
 

2.4 Collectively, these changes are intended to simplify and 
standardise plan‑making while improving transparency, 
engagement, and the speed at which Local Plans are produced. 
The publication of the Local Plan timetable and Notice, along with 
the Scoping Consultation, mark the first formal steps for East 
Herts in implementing this new national plan‑making framework. 
 

 Local Government Reorganisation 
 

2.5 Members should note that local government reorganisation in 
Hertfordshire remains subject to a decision by the Government. 
While no decisions have yet been made, the Government has 
been clear that councils should continue to progress local plans to 
support plan‑led decision‑making. Advancing the East Herts Local 
Plan will maintain an up‑to‑date and robust planning framework, 
provide clarity and certainty for local communities on future 
growth and development, and ensure that key evidence, policies 
and local priorities are in place to inform and support any future 
changes to governance or plan‑making arrangements. 

 
3.0  Reason(s) 

 



 Local Plan Timetable 
 

3.1 The publication of the East Herts Local Plan timetable is a 
requirement of the new plan‑making system and must occur 
before or on the same day as the publication of the Notice of 
Intention to Commence Local Plan Preparation.  
 

3.2 The timetable provides a clear and publicly accessible schedule 
of the stages involved in preparing the new Local Plan, including 
early engagement, the Gateway assessments, formal 
consultation stages, examination, and adoption. It sets out the 
key milestones the Council must achieve within the statutory 30-
month plan‑making period, offering transparency for communities, 
stakeholders, developers and statutory bodies regarding when 
and how they can participate in plan‑making. 
 

3.3 The timetable also forms one of the prescribed elements of the 
‘getting ready’ phase that must be demonstrated before the 
Council can pass through Gateway 1. It underpins project 
management and governance arrangements by setting 
expectations for resource planning, evidence commissioning and 
consultation activity.  
 

3.4 Publication of the timetable ensures the Council complies with the 
requirements of the new plan-making system and establishes a 
clear structure for the programme of work that will follow. The 
Council will be required to maintain this timetable and update as 
appropriate in accordance with the regulations.  
 

3.5 The East Herts Local Plan Timetable is attached at Appendix A 
and provides a detailed schedule of the key stages, milestones 
and statutory processes involved in preparing the new Local Plan. 
 

 Timescales 
 

3.6 It should be noted that the dates included in the timetable are 
indicative and may be affected by a range of factors outside the 
Council’s control. For example, it is not possible at the outset to 
predict either the volume or the nature of representations 
received during consultation stages. In addition, certain elements 
of the process, such as the availability of external examiners, are 
not within the Council’s control and may affect progress against 
the timetable. 



 
3.7 As set out above Hertfordshire is also undergoing local 

government reorganisation during the preparation of the East 
Herts Local Plan. This may affect the programme for plan 
preparation, as changes to governance arrangements, 
decision‑making structures and electoral cycles could influence 
the timing of key decisions and stages in the process. As a result, 
some elements of the timetable may need to be reviewed as local 
government reorganisation progresses. 

 
 Notice of Intention to Commence Local Plan Preparation 

 
3.8 The Notice of Intention to Commence Local Plan Preparation 

must include the following elements:  
 
1.  A clear statement that the Council is commencing 

preparation of a new Local Plan. The notice must explicitly 
state that the Council is preparing a new Local Plan and that 
this marks the start of the formal plan‑making process. 
 

2.  The area to which the Local Plan will apply. The notice must 
identify the administrative area covered by the Local Plan. 
This ensures that communities and stakeholders understand 
the geographic scope of the plan. 
 

3.  The expected date for starting the 30-month plan preparation 
period (Gateway 1). The notice should set out when the 
Council expects to pass through Gateway 1, as this marks 
the beginning of the statutory 30-month preparation period. 
The notice must be given at least four months before this 
point. 
 

4.  Publication of the Local Plan timetable. The Local Plan 
timetable must be published before or on the same day the 
Notice is issued and should therefore be referenced or linked 
within the Notice.  
 

5.  How stakeholders can access information. The Notice must 
be published on the Council’s website as text on a webpage 
(not solely as a PDF). This is required to ensure accessibility 
and transparency for all users.  
 



6.  Contact information for further enquiries. The Notice should 
include contact details through which stakeholders can 
request further information or clarification about the Local 
Plan.  
 

3.9 The Notice of Intention to Commence Local Plan Preparation is 
attached at Appendix B. This provides the wording proposed for 
publication on the Council’s website, including the required 
information on the Local Plan area, the expected timing of 
Gateway 1, and the link to the East Herts Local Plan timetable. 

 
4.0  Options 

 
4.1  Option 1: Do Not Publish the Notice of Intention to Commence 

Local Plan Preparation. Not publishing the Notice would place the 
Council in breach of national requirements that the Notice must 
be issued before the 30-month plan‑making process can begin, 
preventing the Scoping Consultation from taking place and 
blocking progress through Gateway 1. This would cause 
significant delays to starting the new Local Plan, and undermine 
transparency and stakeholder confidence. 
 

4.2  Option 2: Publish the Notice but Not the Local Plan Timetable. 
Publishing the Notice without the Local Plan timetable would still 
result in non‑compliance, as the timetable must be published at 
the same time, and would leave the Council unable to 
demonstrate completion of the required preparatory work for 
Gateway 1. Stakeholders would lack clarity on key milestones, 
the effectiveness of engagement would be reduced, and internal 
project management risks would increase due to uncertainty in 
the programme.  
 

4.3  Option 3: Publish Neither the Notice nor the Timetable. Failure to 
publish both documents would prevent the Council from initiating 
the Local Plan process under the new legal plan-making 
framework, leaving it unable to commence the Scoping 
Consultation or progress toward Gateway 1. This would create a 
high risk of non‑compliance with statutory plan‑making duties, 
weaken the policy position for development management, expose 
the district to speculative development, and cause reputational 
harm with stakeholders and government bodies. 
 



4.4 Option 4: Publish both the Notice and the Local Plan Timetable. 
Publishing both the Notice of Intention to Commence Local Plan 
Preparation and the Local Plan Timetable would ensure full 
compliance with the statutory and national plan‑making 
requirements and enable the Council to formally initiate the 
30‑month Local Plan preparation period. This option would allow 
the Scoping Consultation to proceed. Publication of both 
documents would provide transparency and clarity for 
stakeholders, set out a clear programme and key milestones, 
support effective engagement, and strengthen internal project 
management and governance. This option represents the most 
robust and appropriate approach to commencing preparation of 
the new Local Plan.  

 
5.0  Risks 

 
5.1 Local planning authorities must give notice before starting the 30-

month plan preparation process, and this notice must be 
published on the Council’s website as required under national 
guidance. Failure to do so would put the Council in breach of the 
legal duty to give notice. 
 

5.2 The 30-month statutory period begins when the Council passes 
Gateway 1. Authorities must give notice at least four months’ 
notice before passing Gateway 1. If notice is not given, the 
Gateway 1 self-assessment cannot be completed, delaying the 
formal start of plan preparation. 
 

5.3 The purpose of publishing the notice is to alert communities, 
statutory bodies, and stakeholders to the start of plan‑making and 
give them advance warning of when and how they can 
participate. Without the notice, stakeholders would not be aware 
of the process or upcoming consultations, undermining inclusive 
and effective engagement. 

 
6.0  Implications/Consultations 

 
6.1 The Local Plan Timetable and Notice of Intention to Commence 

Local Plan Preparation are prescribed in guidance/regulations 
and are therefore not subject to public consultation. However, 
preparation of the Local Plan itself will include three rounds of 
public consultation. 
 



6.2 Following publication of the Notice, the Council will undertake a 
Scoping Consultation, which is the first formal stage of 
engagement under the new plan‑making system. National 
guidance specifies that the Notice must be issued before or at the 
same time as this consultation to ensure that stakeholders are 
aware that plan‑making has formally begun. 
 

6.3 The Scoping Consultation is fully detailed in the accompanying 
‘Local Plan Scoping Consultation Report’, which sets out the 
proposed scope, objectives and approach to early engagement. 
This consultation forms a key part of the required ‘getting ready’ 
phase prior to Gateway 1, during which authorities must begin 
early engagement and initial assessment work. 

 
Community Safety 
Preparation of a new Local Plan can positively influence community 
safety by shaping policies on design quality, public realm, lighting, and 
layout of developments to discourage crime and anti‑social behaviour. 
Early plan‑making helps ensure community safety considerations are 
embedded from the outset. 
 
Data Protection 
The Notice does not involve processing of personal data beyond 
standard consultation contact details managed under existing council 
protocols. No new data protection risks arise from commencing Local 
Plan preparation. 
 
Equalities 
Local Plans must advance equality of opportunity in line with the Public 
Sector Equality Duty. Commencing preparation enables the Council to 
develop policies that for example address accessibility, inclusive design, 
Gypsy and Traveller accommodation needs, and equitable access to 
housing, facilities, and employment. An Equalities Impact Assessment 
will accompany the Plan’s development. 
 
Environmental Sustainability 
The purpose of the planning system is to contribute to sustainable 
development. Preparation of the East Herts Local Plan must balance 
three overarching objectives – economic, social and environmental. This 
includes supporting climate resilience, conserving natural resources, 
protecting biodiversity, and reducing carbon emissions. A Strategic 
Environmental Assessment (SEA) is legally required and will evaluate 



the positive and negative impacts of policy options throughout the 
plan‑making process.  
 
 
 
Financial 
Formal commencement of the Local Plan entails resource implications, 
including staff time, evidence commissioning, public consultation, and 
statutory examination. These costs are planned for within the Council’s 
budget for Planning Policy work. 
The Council has also received £108,474.57 from the government to 
support Local Plan implementation. Acceptance of this funding is based 
on the Council’s commitment to the following milestones: 
 
• Publishing a Notice of Intention to Commence Local Plan 

preparation by 30 June 2026; and 
• Publishing our Gateway 1 self-assessment by 31 October 2026. 
 
Health and Safety 
There are no direct health and safety implications arising from this 
report. 
 
Human Resources 
Preparation of the new Local Plan requires continued staffing within the 
Planning Policy team. Workload demands may require prioritisation of 
tasks or temporary specialist support depending on the scale of 
evidence production and consultation activity. 
 
Human Rights 
The decision to commence Local Plan preparation does not infringe on 
the rights set out in the Human Rights Act 1998. The plan‑making 
process includes statutory opportunities for public participation, 
supporting rights relating to consultation and fair process. 
 
Legal 
Issuing the Notice of Intention to Commence Local Plan Preparation 
formalises the Council’s compliance with the new plan‑making system 
and associated regulations. 
 
 
 
Specific Wards 



All 
 
7.0  Background papers, appendices and other relevant material 

 
7.1 Appendix A : East Herts Local Plan Timetable 

 
7.2 Appendix B: Notice of Intention to Commence Local Plan 

Preparation 
 
Contact Member Councillor Vicky Glover-Ward, Executive  
    Member for Planning and Growth. 

vicky.glover-ward@eastherts.gov.uk 
 
Contact Officer  Sara Saunders, Director for Place, Tel: 01992  
   531656. sara.saunders@eastherts.gov.uk 
 
Report Author  Claire Sime, Assistant Director for Place  
    Shaping. Tel: 01992 531626. 
    claire.sime@eastherts.gov.uk  
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