



2014/15 Service Planning Report - Outstanding 2012/13 Service Plan Actions (April - September 2014)

Action Code	Action Title	Action Description	Original Due Date	April - September 2014 status	Notes
Corporate Priority: People					
Objective: Provide support for the vulnerable by working with our partners to increase the number of social and affordable homes, increasing the number of supported housing units and ensuring those in need access the benefits and support they are entitled to.					
12-CSHS06	Review Private Sector Housing Assistance Policy and complete an EIA	<p>Target: Continue to provide an efficient and effective service to users in the light of current financial pressures.</p> <p>Outcome: maintain good service provision.</p> <p>Critical Success Factors: Staff resources. Partner and Member collaboration.</p> <p>Environmental Impacts: None known</p>	31-Dec-12		<p>Revised Completion Date (to 30 September 2015)</p> <p>There has been a history of delay on this project that has been reported in detail in previous service plan updates, which Members have already seen. The current position is detailed below.</p> <p>April - September 2014. Partly achieved. Insulation grants revised to reflect changing market. However, House Condition Survey to be undertaken in 2015 may inform what change required to current policy. Hence revised completion date to 30 September 2015 from 30 September 2014.</p>