

2010/11 Service Plan actions by Corporate Priority where completion dates have been revised.

Action Code	Section	Action	Description (Target, Outcome and Critical Success Factors)	Due Date	Progress
-------------	---------	--------	--	----------	----------

Strapline: Pride in East Herts

Corporate Priority: Improve standards of the neighbourhood and environmental management in our towns and villages

By 2012 - Improve public satisfaction with East Herts as a place to live by reviewing environmental quality standards to ensure a high level of street cleansing is maintained and that improved street scene visual standards are delivered in partnership with others.

Action Code	Section	Action	Description (Target, Outcome and Critical Success Factors)	Due Date	Progress
10-CC07	Community & Cultural Services	Pedestrianise North Street, Bishop's Stortford on Thursday market days and implement recommendations of markets scrutiny committee review group (when identified / agreed).	<p>Target: Provide well managed vibrant first time pedestrianisation of Bishop's Stortford market on stretch of North St.</p> <p>Outcome: Improved customer experience and economic vitality.</p> <p>Critical Success Factors: Partnership Highways and good project management.</p> <p>Environmental Impacts: N/A</p>	30/06/11	Revised completion date from 31 March 2011 to 30 June 2011. The experimental Traffic Regulation Order process is nearly complete - pedestrianisation is to take place in June 2011.