


Project	31-Jan-13	01-Feb-13	02-Feb-13	03-Feb-13	04-Feb-13	05-Feb-13	06-Feb-13	07-Feb-13	08-Feb-13	09-Feb-13	10-Feb-13	11-Feb-13	12-Feb-13	13-Feb-13	14-Feb-13
Goss Search Engine re-write KEY MILESTONE - Goss Search Engine re-wrtie - PO agree	31/1/2013														
KEY MILESTONE - Search Engine rewrite testing KEY MILESTONE - Search Engine Deploy Live	31/1/2013	1/2/2013													
Goss Homepage Dev KEY MILESTONE - Goss Homepage Dev - PO agreed	31/1/2013	1/2/2013													
KEY MILESTONE - Homepage Dev design meet - discuss base template and default view KEY MILESTONE - Homepage Dev - default feeds (RSS) and widgets (weather and traffic?) indexed KEY MILESTONE - Homepage Testing Release KEY MILESTONE - Homepage Deploy live															
Mobile optimised template KEY MILESTONE - Mobile Template testing												11/2/2013			
Mobile Mini-site KEY MILESTONE - Mobile Mini site services identified (google analysis) KEY MILESTONE - Mini Mobile site testing on multiple devices (Android, iOS, Win - both small device and tablet, multiple browsers) KEY MILESTONE - Mobile Mini site review on deployment with NS															
Planning top 10 pages - content review and flagging KEY MILESTONE - Planning content - draft improvements to HoS												11/2/2013			
Refuse and Recycling top 10 pages - content review and flagging KEY MILESTONE - Refuse and recycling content - draft improvements to HoS															
Council Tax Top 10 Pages - content review and flagging KEY MILESTONE - Council Tax content - draft improvements to HoS															
Parking Top 10 Pages - content review and flagging KEY MILESTONE - Parking content - draft improvements to HoS															
Housing Top 10 Pages - content review and flagging KEY MILESTONE - Housing content - draft improvements to HoS															
Markets Filming Markets Filming - Storyboard and base script KEY MILESTONE - Markets Filming - meeting with Andrei (presenter)												11/2/2013			
KEY MILESTONE - Markets Filming - draft script to Andrei KEY MILESTONE - Markets Filming Andrei to deliver recipe and shoot date KEY MILESTONE - Markets filming - proposed shoot date KEY MILESTONE - Markets filming edit for review with PP, TA, AL and DW														13/2/2013	14/2/2013
HT Filming Volunteers KEY MILESTONE - HT filming Volunteers KEY MILESTONE - HT Filming - CGI/VFX ident / intro agreed and rendered (Drafts 1 to 4 already rendered) KEY MILESTONE - HT Filming - agree soundtrack and sync audio KEY MILESTONE - HT Filming Volunteers 1st EDIT delivered (with audio + soundtrack) KEY MILESTONE - HT filming - Deploy video to Youtube and embed widget on HT volunteers pages															
Search Engine SEO monitoring KEY MILESTONE - Search Engine SEO Monitoring - Monthly Report															



18/3/2013 19/3/2013

18/3/2013 19/3/2013

16/3/2013

8/3/2013 9/3/2013

15/3/2013 16/3/2013

9/3/2013

8/3/2013 9/3/2013

11/3/2013

23/3/2013

22/3/2013 23/3/2013

6/3/2013

11/3/2013 12/3/2013

12/03/2013

06/3/2013

11/03/2013 12/03/2013

30/3/2013

29/3/2013 30/3/2013
30/3/2013

29/3/2013 30/3/2013

25/3/2013 6/4/2013
5/4/2013 6/4/2013

8/4/2013

28/3/2013 29/3/2013

1/4/2013

20/4/2013

19/4/2013

20/4/2013

22/4/2013

29/4/2013

30/4/2013

02-May-13 03-May-13 04-May-13

		4/5/2013
03/05/2013	04/05/2013	
		4/5/2013
