





## 2013/14 Service Planning Report (April - September 2013 progress)

Action Code	Action Title	Action Description	Due Date	April - September 2013 Status	Notes
<b>Propserity</b>					
<b>Deliver value for money</b>					
13-ED02	Production of a Strategy for East Herts Markets to enable their modernisation.	<p><b>Target:</b> Strategy to be produced by November 2013</p> <p><b>Outcome:</b> Programme of modernisation for the markets</p> <p><b>Critical Success Factors:</b> Cooperation of traders</p> <p><b>Environmental Impacts:</b> Neutral</p>	<p><del>30 June 2013</del></p> <p>30 November 2013</p>	 Revised Completion Date	<p>April - September 2013. This action is on target for completion in November, so a revised completion date to the end of November has been suggested. Work has begun on Bishop's Stortford Market and Hertford Market sub-strategies. These elements are likely to form the core of the overall strategy.</p>
13-ED03	Identify external funding opportunities for Scotts Grotto	<p><b>Target:</b> 1 lottery bid</p> <p><b>Outcome:</b> Improve promotion of the bid</p> <p><b>Critical Success Factors:</b> Quality of the bid</p> <p><b>Environmental Impacts:</b> Neutral</p>	31-Jul-2013	 Action Suspended	<p>April - September 2013. Progress with this action is dependent on the capacity of the Ware Society to prepare funding applications. It is recommended that this action be suspended for the time being to enable resources to be targeted at economic development themes - in line with East Herts Council agreed priorities. It is recommended that the item be reviewed in April 2014.</p>