




## 2014/15 Service Planning Report - Outstanding 2011/12 Service Plan Actions (April - September 2014)

Action Code	Action Title	Action Description	Original Due Date in 2011/12 Service Plan	April - September 2014 Status	Notes
<b>Corporate Priority: Pride in East Herts</b>					
<b>Objective:</b> By 2015 - Reduce by 25% the carbon dioxide emissions from local authority operations by 2020.					
11-ES21	Implement the Castle Weir Micro Hydro Scheme at Hertford Theatre.	<p><b>Target:</b> Facility commissioned.</p> <p><b>Outcome:</b> Exempla project. Production of sustainable energy and income generated from the sale of green electricity and feed in tariffs. Contributes to the enhancement of the town centre of Hertford.</p> <p><b>Critical Success Factors:</b> Staff resources. Design and build of facility by Contractor. Support from the Council's Engineering and Property teams. Planning approval agreed.</p> <p><b>Environmental Impacts:</b> Reduce Council's carbon footprint. Demonstration project for businesses in Hertfordshire.</p>	31-Oct-11		<p>Action Off Target (current due date 31 March 2015)</p> <p>There has been a history of delay on this project that has been reported in detail in previous service plan updates, which Members have already seen. The current position is detailed below.</p> <p><b>April - September 2014.</b> Action off target. Specialist eel consultant appointed, further survey undertaken during period of low flow and design for suitable eel pass developed in order to meet Environment Agency (EA) requirements. Project narrative and eel pass design due to be submitted to EA for informal comment in October 2014. Anticipated that it will move forward for planning approval and formal EA consent for December 2014 Development Management Meeting, subject to satisfactory outcome from informal EA advice consultation.</p>