Essential Reference paper E: ICT Joint Strategy Implementation Plan 2019/20 to 2021/22

	Project Ref.						2	019/20			20	020/21			20	21/22	
ICT Strategic Ambition	No.	Project Title	Project Description	Lead Officer AD Digital and	Project Status	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
	EC1	Digital Strategy	Creation of Digital strategy to compliment ICT strategy and provide a digital vision.	Transformation	A sit s		\perp										
	EC2	Website	The procurement, design, development and launch of a new corporate website. SBC CTOC funded project Replacement of current Customer relationship management	Hannah Brunt	Active											+	
	EC3	SBC Specific - Customer Experience Platform CSC-	(CRM) software with digital platform Firmstep	Hannah Brunt													
	EC4	Customer Experience Platform - Customer Portal	CTOC funded project. Exploitation of digital platform Firmstep to allow more automation of web based services for all departments	Hannah Brunt	Active												
Empowered Customers		Assisted Digital	Software assistance to aid customer to access systems simply and 24/7, for example chat	Training Branc	Active												
	EC5	Assisted Digital	bots and online payments.	Hannah Brunt													
	EC6	Citizens Identification	Single Citizen ID to allow access to all online services with a single login	Information Systems Manager													
	EC7	Waste Department solution		Caria Millar	A ations												
	EC/		New software solution to allow greater productivity and digital inclusion to waste solution. Software, which allows automation of repetitive processes to improve productivity and	Carig Miller Information Systems	Active						+		_				_
	EC8	Robotic Process Automation Pilots	reduce error in data entry.	Manager													
		Enterprise Architecture	Evolution of network and systems to improve data quality, security and performance to														
	CSS1		streamline processes and increase overall productivity of systems and staff.	Simon Russell													
	ccca	Application Rationalisation Roadmap	Reduce number of duplicate applications, applications not used and or licenses where	Simon Bussell	A ations												
	CSS2 CSS3	Azure Active Directory Exploitation	possible. Single sign on (SSO) and Multi factor authentication (MFA) setup and deployment	Simon Russell Chris Day	Active Active				_	+							
	CSS4	Horizon Virtual Desktop Infrastructure	Upgrade to Windows 10	Chris Day	Active												
	CCCE	VMWare ESX Upgrade	To implement new hosted desktop hardware and software to improve performance and	Chris Day	a ati												
Consolidation, Simplification and	CSS5		stability. Required for Window 10 Operating System and Microsoft Office 365. VEEAM Back up and Replication Software will provide the ICT Partnership with backup,	Chris Day	Active	-				+	-	_	+	-	-		
	CSS6	VEEAM Back Software Upgrade	restore and replication functionality for the new Virtual Desktops.	Ciris Day													
	CSS7	Microsoft Windows Version 7 to 10 upgrade	Desktop/Laptop Upgrades	Peter Wain													
	CSS8	Intune Project	Mobile device management software (part of O365) for mobiles and laptops	Peter Wain	Active	<u> </u>				-	1						
	CSS9	Auto Pilot	Operating System automation software (part of O365) to ease deployment of upgrades.	Peter Wain	Active												
Standardisation of the ICT and Digital Estate		Article and the	Procurement and installation of a Microwave Solution to provide a secondary link between														
Ter und Signal Estate	CSS10	Microwave Link	the data centres at Dane shill House and Cavendish Road. Will remove the single point of														
				Chric Day	Activo	1					1	1					
	CSS11	Storage Replacement	failure that exists between the two sites. Replacement of aging storage	Chris Day Chris Day	Active Active					_							
	CSS11	Storage Replacement Pre-Office 365 Configuration	Replacement of aging storage	Chris Day Information Systems													
		Pre-Office 365 Configuration		Chris Day Information Systems Manager													
	CSS11		Replacement of aging storage	Chris Day Information Systems Manager Information Systems Manager													
	CSS11	Pre-Office 365 Configuration	Replacement of aging storage Office 365 Pilot (if approved)	Chris Day Information Systems Manager Information Systems													
	CSS11 CSS12 CSS13 CSS14	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Manager	Active												
	CSS11 CSS12 CSS13 CSS14 CSS15	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Chris Day													
	CSS11 CSS12 CSS13 CSS14	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Manager	Active												
	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS17 CSS18	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer.	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day	Active												
	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS17	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration Hardware Replacement Programme	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards	Active												
	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS17 CSS18	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases.	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day	Active												
	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS17 CSS18 CSS19	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration Hardware Replacement Programme Service Catalogue Promotion of ICT Design Principles	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device A standard catalogue of available IT services to advice the wider organisation as to what is	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day Simon Russell	Active												
	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS17 CSS18 CSS19 WS2 WS3	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration Hardware Replacement Programme Service Catalogue Promotion of ICT Design Principles ICT Profiles, Competencies and Supported	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device A standard catalogue of available IT services to advice the wider organisation as to what is available from ICT. Communication to wider organisation of reason and purpose of design structure.	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day Simon Russell Peter Wain	Active												
	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS17 CSS18 CSS19 WS2	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration Hardware Replacement Programme Service Catalogue Promotion of ICT Design Principles ICT Profiles, Competencies and Supported Learning Programme	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device A standard catalogue of available IT services to advice the wider organisation as to what is available from ICT.	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day Simon Russell Peter Wain	Active												
	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS17 CSS18 CSS19 WS2 WS3	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration Hardware Replacement Programme Service Catalogue Promotion of ICT Design Principles ICT Profiles, Competencies and Supported Learning Programme Adoption and Change Management Approach	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device A standard catalogue of available IT services to advice the wider organisation as to what is available from ICT. Communication to wider organisation of reason and purpose of design structure. Staff work profiles to determine services required	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day Simon Russell Peter Wain Peter Wain AD Digital and Transformation	Active												
	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS17 CSS18 CSS19 WS2 WS3 WS4	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration Hardware Replacement Programme Service Catalogue Promotion of ICT Design Principles ICT Profiles, Competencies and Supported Learning Programme	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device A standard catalogue of available IT services to advice the wider organisation as to what is available from ICT. Communication to wider organisation of reason and purpose of design structure. Staff work profiles to determine services required Develop a new approach to adoption and change management and modern service	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day Simon Russell Peter Wain Peter Wain Simon Russell AD Digital and	Active												
Working Smarter	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS17 CSS18 CSS19 WS2 WS3 WS4 WS5	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration Hardware Replacement Programme Service Catalogue Promotion of ICT Design Principles ICT Profiles, Competencies and Supported Learning Programme Adoption and Change Management Approach Innovation Board, Governance Framework and Forum Audio Video Conferencing	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device A standard catalogue of available IT services to advice the wider organisation as to what is available from ICT. Communication to wider organisation of reason and purpose of design structure. Staff work profiles to determine services required Develop a new approach to adoption and change management and modern service management to enable services to accelerate the adoption of change Forum to explore digital improvements across the council Software and hardware implementation	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day Simon Russell Peter Wain Peter Wain AD Digital and Transformation AD Digital and Transformation Denis kalema	Active												
Working Smarter	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS17 CSS18 CSS19 WS2 WS3 WS4 WS5 WS6 WS7 GS1	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration Hardware Replacement Programme Service Catalogue Promotion of ICT Design Principles ICT Profiles, Competencies and Supported Learning Programme Adoption and Change Management Approach Innovation Board, Governance Framework and Forum Audio Video Conferencing GCSX- Security and end of use	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device A standard catalogue of available IT services to advice the wider organisation as to what is available from ICT. Communication to wider organisation of reason and purpose of design structure. Staff work profiles to determine services required Develop a new approach to adoption and change management and modern service management to enable services to accelerate the adoption of change Forum to explore digital improvements across the council Software and hardware implementation End of GCSX email use due to solution being discontinued	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day Simon Russell Peter Wain Peter Wain AD Digital and Transformation AD Digital and Transformation Denis kalema Peter Wain	Active Active Active												
Working Smarter	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS17 CSS18 CSS19 WS2 WS3 WS4 WS5	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration Hardware Replacement Programme Service Catalogue Promotion of ICT Design Principles ICT Profiles, Competencies and Supported Learning Programme Adoption and Change Management Approach Innovation Board, Governance Framework and Forum Audio Video Conferencing	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device A standard catalogue of available IT services to advice the wider organisation as to what is available from ICT. Communication to wider organisation of reason and purpose of design structure. Staff work profiles to determine services required Develop a new approach to adoption and change management and modern service management to enable services to accelerate the adoption of change Forum to explore digital improvements across the council Software and hardware implementation	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day Simon Russell Peter Wain Peter Wain AD Digital and Transformation AD Digital and Transformation Denis kalema	Active												
Working Smarter	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS17 CSS18 CSS19 WS2 WS3 WS4 WS5 WS6 WS7 GS1 GS2	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration Hardware Replacement Programme Service Catalogue Promotion of ICT Design Principles ICT Profiles, Competencies and Supported Learning Programme Adoption and Change Management Approach Innovation Board, Governance Framework and Forum Audio Video Conferencing GCSX- Security and end of use PSN Security Programme	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device A standard catalogue of available IT services to advice the wider organisation as to what is available from ICT. Communication to wider organisation of reason and purpose of design structure. Staff work profiles to determine services required Develop a new approach to adoption and change management and modern service management to enable services to accelerate the adoption of change Forum to explore digital improvements across the council Software and hardware implementation End of GCSX email use due to solution being discontinued Security changes to ensure legislative security compliance Replacement of current system Replacement of current system	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day Simon Russell Peter Wain Peter Wain AD Digital and Transformation AD Digital and Transformation Denis kalema Peter Wain	Active Active Active Active												
Working Smarter	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS17 CSS18 CSS19 WS2 WS3 WS4 WS5 WS6 WS7 GS1 GS2 GS3 GS4 GS5	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration Hardware Replacement Programme Service Catalogue Promotion of ICT Design Principles ICT Profiles, Competencies and Supported Learning Programme Adoption and Change Management Approach Innovation Board, Governance Framework and Forum Audio Video Conferencing GCSX- Security and end of use PSN Security Programme Email Filtering Replacement Web Filtering Replacement Fire wall replacement	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device A standard catalogue of available IT services to advice the wider organisation as to what is available from ICT. Communication to wider organisation of reason and purpose of design structure. Staff work profiles to determine services required Develop a new approach to adoption and change management and modern service management to enable services to accelerate the adoption of change Forum to explore digital improvements across the council Software and hardware implementation End of GCSX email use due to solution being discontinued Security changes to ensure legislative security compliance Replacement of current system Replacement of current system Replace firewalls to improve ICT & Cyber security	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day Simon Russell Peter Wain Peter Wain AD Digital and Transformation AD Digital and Transformation Denis kalema Peter Wain	Active												
Working Smarter	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS17 CSS18 CSS19 WS2 WS3 WS4 WS5 WS6 WS7 GS1 GS2 GS3 GS4 GS5 GS6	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration Hardware Replacement Programme Service Catalogue Promotion of ICT Design Principles ICT Profiles, Competencies and Supported Learning Programme Adoption and Change Management Approach Innovation Board, Governance Framework and Forum Audio Video Conferencing GCSX- Security and end of use PSN Security Programme Email Filtering Replacement Web Filtering Replacement Fire wall replacement Hardware and Software Audit	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device A standard catalogue of available IT services to advice the wider organisation as to what is available from ICT. Communication to wider organisation of reason and purpose of design structure. Staff work profiles to determine services required Develop a new approach to adoption and change management and modern service management to enable services to accelerate the adoption of change Forum to explore digital improvements across the council Software and hardware implementation End of GCSX email use due to solution being discontinued Security changes to ensure legislative security compliance Replacement of current system Replacement of current system Replace firewalls to improve ICT & Cyber security Audit of all software and hardware	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day Simon Russell Peter Wain Peter Wain AD Digital and Transformation AD Digital and Transformation Denis kalema Peter Wain	Active												
Working Smarter Improved ICT Governance and	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS17 CSS18 CSS19 WS2 WS3 WS4 WS5 WS6 WS7 GS1 GS2 GS3 GS4 GS5 GS6 GS7	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration Hardware Replacement Programme Service Catalogue Promotion of ICT Design Principles ICT Profiles, Competencies and Supported Learning Programme Adoption and Change Management Approach Innovation Board, Governance Framework and Forum Audio Video Conferencing GCSX- Security and end of use PSN Security Programme Email Filtering Replacement Web Filtering Replacement Fire wall replacement Hardware and Software Audit Meta-Compliance	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device A standard catalogue of available IT services to advice the wider organisation as to what is available from ICT. Communication to wider organisation of reason and purpose of design structure. Staff work profiles to determine services required Develop a new approach to adoption and change management and modern service management to enable services to accelerate the adoption of change Forum to explore digital improvements across the council Software and hardware implementation End of GCSX email use due to solution being discontinued Security changes to ensure legislative security compliance Replacement of current system Replacement of current system Replace firewalls to improve ICT & Cyber security Audit of all software and hardware Deployment of Policies software	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day Simon Russell Peter Wain Peter Wain AD Digital and Transformation AD Digital and Transformation Denis kalema Peter Wain	Active												
Working Smarter Improved ICT Governance and Security	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS17 CSS18 CSS19 WS2 WS3 WS4 WS5 WS6 WS7 GS1 GS2 GS3 GS4 GS5 GS6	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration Hardware Replacement Programme Service Catalogue Promotion of ICT Design Principles ICT Profiles, Competencies and Supported Learning Programme Adoption and Change Management Approach Innovation Board, Governance Framework and Forum Audio Video Conferencing GCSX- Security and end of use PSN Security Programme Email Filtering Replacement Web Filtering Replacement Fire wall replacement Hardware and Software Audit	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device A standard catalogue of available IT services to advice the wider organisation as to what is available from ICT. Communication to wider organisation of reason and purpose of design structure. Staff work profiles to determine services required Develop a new approach to adoption and change management and modern service management to enable services to accelerate the adoption of change Forum to explore digital improvements across the council Software and hardware implementation End of GCSX email use due to solution being discontinued Security changes to ensure legislative security compliance Replacement of current system Replacement of current system Replace firewalls to improve ICT & Cyber security Audit of all software and hardware	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day Simon Russell Peter Wain Peter Wain AD Digital and Transformation AD Digital and Transformation Denis kalema Peter Wain	Active												
Working Smarter Improved ICT Governance and Security	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS17 CSS18 CSS19 WS2 WS3 WS4 WS5 WS6 WS7 GS1 GS2 GS3 GS4 GS5 GS6 GS7 GS8	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration Hardware Replacement Programme Service Catalogue Promotion of ICT Design Principles ICT Profiles, Competencies and Supported Learning Programme Adoption and Change Management Approach Innovation Board, Governance Framework and Forum Audio Video Conferencing GCSX- Security and end of use PSN Security Programme Email Filtering Replacement Web Filtering Replacement Fire wall replacement Hardware and Software Audit Meta-Compliance Meta Compliance Security Model	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device A standard catalogue of available IT services to advice the wider organisation as to what is available from ICT. Communication to wider organisation of reason and purpose of design structure. Staff work profiles to determine services required Develop a new approach to adoption and change management and modern service management to enable services to accelerate the adoption of change Forum to explore digital improvements across the council Software and hardware implementation End of GCSX email use due to solution being discontinued Security changes to ensure legislative security compliance Replacement of current system Replacement of current system Replacement of current system Replace firewalls to improve ICT & Cyber security Audit of all software and hardware Deployment of Policies software	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day Simon Russell Peter Wain Peter Wain AD Digital and Transformation AD Digital and Transformation Denis kalema Peter Wain	Active												
Working Smarter Improved ICT Governance and Security	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS16 CSS17 CSS18 CSS19 WS2 WS3 WS4 WS5 WS6 WS7 GS1 GS2 GS3 GS4 GS5 GS6 GS7 GS8 GS9 GS10 GS12	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration Hardware Replacement Programme Service Catalogue Promotion of ICT Design Principles ICT Profiles, Competencies and Supported Learning Programme Adoption and Change Management Approach Innovation Board, Governance Framework and Forum Audio Video Conferencing GCSX- Security and end of use PSN Security Programme Email Filtering Replacement Web Filtering Replacement Fire wall replacement Hardware and Software Audit Meta-Compliance Meta Compliance Security Model Network Monitoring Solution (SIEM) Data Discovery Software Members ICT Group	Replacement of aging storage Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device A standard catalogue of available IT services to advice the wider organisation as to what is available from ICT. Communication to wider organisation of reason and purpose of design structure. Staff work profiles to determine services required Develop a new approach to adoption and change management and modern service management to enable services to accelerate the adoption of change Forum to explore digital improvements across the council Software and hardware implementation End of GCSX email use due to solution being discontinued Security changes to ensure legislative security compliance Replacement of current system Replacement of current system Replacement of current system Replacement of rurrent system Replacement of Policies software Deployment of Policies software Deployment of Policies software Software to deploy test phising campaigns Solution to enable GDPR compliance and greater visibility of data Creation of Members group	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day Simon Russell Peter Wain Peter Wain AD Digital and Transformation AD Digital and Transformation Denis kalema Peter Wain	Active Active												
Working Smarter Improved ICT Governance and Security	CSS11 CSS12 CSS13 CSS14 CSS15 CSS16 CSS16 CSS17 CSS18 CSS19 WS2 WS3 WS4 WS5 WS6 WS7 GS1 GS2 GS3 GS4 GS5 GS6 GS7 GS8 GS9 GS10	Pre-Office 365 Configuration Microsoft Office 365 Deployment Microsoft Office 365 Exploitation Microsoft Windows 2008 Upgrade Programme Switch Replacement Telephony Upgrade Cloud Network Acceleration Hardware Replacement Programme Service Catalogue Promotion of ICT Design Principles ICT Profiles, Competencies and Supported Learning Programme Adoption and Change Management Approach Innovation Board, Governance Framework and Forum Audio Video Conferencing GCSX- Security and end of use PSN Security Programme Email Filtering Replacement Web Filtering Replacement Fire wall replacement Hardware and Software Audit Meta-Compliance Meta Compliance Security Model Network Monitoring Solution (SIEM) Data Discovery Software Members ICT Group Print Service	Office 365 Pilot (if approved) O365 deployment and staff training Exploitation of O365 to reduce software estate and increase productivity Remove all instance of Win 2008 to achieve security compliance Replace switches to improve ICT Infrastructure performance. e.g. speed of data transfer. Upgrade Mitel telephony solution. If required as move to Cloud solutions increases. 3-7 Year replacement programme depending on device A standard catalogue of available IT services to advice the wider organisation as to what is available from ICT. Communication to wider organisation of reason and purpose of design structure. Staff work profiles to determine services required Develop a new approach to adoption and change management and modern service management to enable services to accelerate the adoption of change Forum to explore digital improvements across the council Software and hardware implementation End of GCSX email use due to solution being discontinued Security changes to ensure legislative security compliance Replacement of current system Replace firewalls to improve ICT & Cyber security Audit of all software and hardware Deployment of Policies software Software to deploy test phising campaigns Solution to enable network monitoring Software to enable GDPR compliance and greater visibility of data	Chris Day Information Systems Manager Information Systems Manager Information Systems Manager Information Systems Manager Chris Day Chris Day Paul Edwards Chris Day Simon Russell Peter Wain Peter Wain AD Digital and Transformation AD Digital and Transformation Denis kalema Peter Wain	Active												

GS15 Cyber Essential Programme Security changes to ensure enhanced security compliance Peter Wain Active