

C3W Consolidated Programme Plan

Task	01 June 2008	01 July 2008	01 August 2008	01 September 2008	01 October 2008	01 November 2008	01 December 2008	01 January 2009	01 February 2009	01 March 2009	01 April 2009	01 May 2009	01 June 2009	01 July 2009	01 August 2009	01 September 2009	01 October 2009	01 November 2009	01 December 2009	01 January 2010	01 February 2010	01 March 2010	01 April 2010	01 May 2010	01 June 2010	01 July 2010	01 August 2010	01 September 2010	01 October 2010	01 November 2010	01 December 2010	01 January 2011	01 February 2011	01 March 2011	01 April 2011	01 May 2011	01 June 2011	01 July 2011	01 August 2011
General Issues	[Orange bar from 01 June 2008 to 01 January 2009]																																						
Better Management Theme	[Orange bar from 01 June 2008 to 01 February 2010]																																						
Customer Services Theme	[Orange bar from 01 June 2008 to 01 August 2010]																																						
Accommodation Theme	[Orange bar from 01 September 2008 to 01 August 2011]																																						
Receptions / Customer service	[Yellow bar from 01 September 2008 to 01 January 2009]																																						
Assess implications of CSI	[Yellow bar from 01 September 2008 to 01 January 2009]																																						
Develop final options	[Yellow bar from 01 September 2008 to 01 January 2009]																																						
Procure works	[Red bar from 01 January 2009 to 01 August 2011]																																						
Works	[Red bar from 01 January 2009 to 01 August 2011]																																						
Charringtons House	[Yellow bar from 01 September 2009 to 01 February 2010]																																						
Office Accommodation	[Yellow bar from 01 April 2009 to 01 August 2010]																																						
Consultation on works to Wallfields offices	[Yellow bar from 01 April 2009 to 01 August 2010]																																						
Consultation with Heads of Service	[Yellow bar from 01 April 2009 to 01 August 2010]																																						
Consultation with UNISON Programme Group	[Yellow bar from 01 April 2009 to 01 August 2010]																																						
Procure works	[Yellow bar from 01 April 2009 to 01 August 2010]																																						
Works	[Yellow bar from 01 April 2009 to 01 August 2010]																																						
Implementation	[Orange bar from 01 July 2010 to 01 August 2011]																																						
Planning & Building Control	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Democratic Services	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Democratic & Legal Support Services	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Central Filing	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Electoral Registration	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Land Charges	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Legal Services	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Chairman Support	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Insurance & Risk Management	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Health & Safety	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Procurement	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Internal Audit & Business Improvement	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Housing	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Environmental Health	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Environmental Health & Licensing	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Community Safety & Licensing	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Facilities & Property	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Asset Management	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Human Resources	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Performance	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Communications	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Customer Services	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
IT Development	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Community & Cultural Services	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Community & Cultural Services	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Emergency Planning	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Directors	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Environmental Services	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Financial Support Services (Accountancy)	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Financial Support Services	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Financial Support Services	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Business Support Services	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Revenues & Benefits	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Business Support Services	[Cyan bar from 01 July 2010 to 01 August 2011]																																						
Closing the Programme	[Orange bar from 01 July 2011 to 01 August 2011]																																						
Key	[Small colored squares representing activity types]																																						
Overall Theme Timespan	[Small colored squares representing activity types]																																						
Scheduled activity	[Small colored squares representing activity types]																																						
Delayed activity	[Small colored squares representing activity types]																																						
Completed	[Small colored squares representing activity types]																																						
Business Process Improvement	[Small colored squares representing activity types]																																						
EDRMS	[Small colored squares representing activity types]																																						
Office move	[Small colored squares representing activity types]																																						