
EAST HERTS COUNCIL

EXECUTIVE – 7 FEBRUARY 2017

REPORT BY EXECUTIVE MEMBER FOR ECONOMIC 
DEVELOPMENT   

OLD RIVER LANE PROPOSAL

WARD(S) AFFECTED: ALL BISHOP’S STORTFORD

Purpose/Summary of Report

 To provide initial indicative costing to commence the development 
of the Old River Lane Site and to confirm board and accountability 
arrangements 

RECOMMENDATIONS FOR EXECUTIVE:  that:

(A) the revised governance structure, including the 
establishment of a Board to oversee the Old River Lane 
Project be approved and delegate the allocation of Board 
membership to the Leader of the Council and lead Director; 
and

(B) the initial indicative budget requirements of £450k be 
approved.

1.0 Background 

1.1 Following an unimplemented planning permission granted to 
develop a retail led scheme, the Council acquired the site which 
comprises land at Old River Lane.  The site currently consists of 
surface parking, and two office blocks and three houses.  One of 
the offices (Charrington House) is partly occupied, including the 
provision of a customer contact centre for the Council, whilst the 
second has recently been granted planning permission to be 
demolished and to create a temporary surface car park.  The site 
also is adjacent to the Waitrose Supermarket which is expected to 
want to collaborate on the future of the site.



1.2 In order to provide a strategic overview, the Council 
commissioned Allies & Morrison in January 2016 to undertake a 
town centre planning framework, which would provide a long-term 
coherent vision for the development of the town centre focusing 
primarily on the following issues:

• land use and accessibility;
• a better understanding of the changes that are taking place 

in the town centre as a result of changes in the way we 
purchase goods and services and in the way businesses 
operate; and

• a review of car parking, retail, leisure, business premises 
and the quality of the environment, taking into account 
future growth in the population of the town and the 
surrounding area. 

1.3 The Framework consultation closed in December 2016, with the 
final report expected in February 2017.

1.4 During a meeting of the Bishop’s Stortford Town Centre Steering 
Group in December 2016, it was proposed and agreed that a new 
governance structure would be adopted to enable the various 
projects to move forward.

1.5 The following report details the proposed governance structure 
and also provides an outline of the expected budget requirements 
to progress the Old River Lane project to the next stage. 

2.0 Report

2.1 The existing Bishop’s Stortford Town Centre Steering Group will 
continue to have oversight of the whole Town Centre area and 
promote and facilitate the delivery of projects and developments 
coming forward from the Town Centre Planning Framework.  The 
membership of the group will be reviewed in order to reflect the 
wider remit of the group and will be renamed The Bishop’s 
Stortford Town Centre Steering Board.

2.2 A new group, the Old River Lane Delivery Board will be 
established with responsibility for the delivery of the development 
programme of the site in council ownership (Old River Lane). 
Membership of this group will be largely East Herts Council 
representatives with specialists attending as necessary to advise 
and inform the Board.  It is proposed that responsibility for 



establishing membership of each group is delegated to the Leader 
of the Council and the lead Director.

2.3 In addition there will be a Work stream leads group for each 
Board.  The proposed structure is detailed at Essential 
Reference Paper ‘B’ and proposed terms of reference for each 
group are set out at Essential Reference Papers ‘C’ and ‘D’.

2.4 An indicative timeline has been established to inform the 
proposed work scheduling for the Old River Lane development 
and a similar timeline will be developed for the Bishop Stortford 
Town Centre Steering Board to provide a timeframe for the 
development of the Planning Framework.

2.5 Approval is requested for an initial budget of £450k in order to 
advance the ORL and Planning Framework project.  The 
breakdown of this can be found at Essential Reference Paper 
‘E’.  This contains exempt information as defined by paragraph 3 
of Part I of Schedule 12A to the Local Government Act 1972 and 
has, therefore, been withheld from the press and public.  
Essential Reference Paper ‘E’ includes commercially sensitive 
information which if made public could compromise any tendering 
activities.

2.6 The funding source for this activity is the Commercial Property 
Fund reserve (current balance £1.27m).  It should be noted that a 
bid had been submitted for One Public Estate(OPE) funding 
which, if successful, may reduce the total requested above by up 
to £40k.

3.0 Implications/Consultations

3.1 These are set out in Essential Reference Paper ‘A’.
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