
ESSENTIAL REFERENCE PAPER ‘B’

Reinventing Bishop’s Stortford – Revised Programme Structure

 

NB Not all work streams would be in place or active at the same time
Some may be combined – these are illustrative

* Delivery partners could be defined as having a “contractual” relationship 
with the Council and the ORL programme. They might include BSTC for Arts 

Old River Lane Delivery Board 
Purpose: Responsible for delivery of 

the development programme

Membership: Leader, Deputy Leader, 
Exec Member for Finance, Ward 
Member, Chief Executive, Delivery 
Partners* 
Supported by: ORL Programme 
Manager and workstream leads and 
officers
Frequency: Bi-monthly as required

Bishop's Stortford TC Steering 
Group 

Purpose: To promote and facilitate 
the delivery of projects and 

developments in the TC Planning 
Framework

Membership: Councillors & senior 
officers from EHDC, HCC, BSTC and 
reps from LEP and other TC 
stakeholders and service providers
Supported by: TC programme manager 
and work stream leads and officers
Frequency: Bi-monthly as required

Work stream Leads Group
Chair: CE            

Frequency: monthly as required

Work stream Leads Group
Chair: Director

Frequency: monthly as required
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Centre; LEP for funding; HCC for highways and traffic management; a JV 
developer


