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Action 

Code
Action Title Action Description

Original Due 

Date in 

2011/12 

Service Plan

April 2012 - March 2014 status

April - 

September 2014 

status

Notes

11-ES21

Implement the Castle 

Weir Micro Hydro Scheme 

at Hertford Theatre.

Target: Facility commissioned. 

Outcome: Exempla project. Production of 

sustainable energy and income generated 

from the sale of green electricity and feed 

in tariffs. Contributes to the enhancement 

of the town centre of Hertford. 

Critical Success Factors: Staff resources. 

Design and build of facility by Contractor. 

Support from the Council's Engineering and 

Property teams. Planning approval agreed. 

Environmental Impacts: Reduce 

Council's carbon footprint. Demonstration 

project for businesses in Hertfordshire.

31-Oct-11

There has been a history of delay 

on this action that has been 

reported in detail in previous 

service  plan updates, which 

members have already seen. The 

current 2014/15 position is detailed 

to the right.

Action Off Target
Action Off 

Target

October - December 2014. Action off target. 

Revised proposals submitted to the 

Environment Agency, including eel protection 

measures recommended by specialist 

consultant (eel pass). Response expected in 

early February. Subject to satisfactory 

feedback the planning application will be 

submitted to Development Management 

Committee.

By 2015 - Reduce by 25% the carbon dioxide emissions from local authority operations by 2020.

Pride in East Herts

2014/15 Service Planning Report - Outstanding 2011/12 Service Plan Actions (October - December 2014)

October - December 

2014 Status

1


